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CCR No. 97-0694 Logged Date 5 / 1 / 9 7 Rev.      - Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)  Update DSS Level 4 Requirements and DADS RbRs to L4 Traces for DSS Distribution Media

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:  AC 96-0561

RTM Change x Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation.  Thrust of this CCR is to incorporate new DSS
L4 requirements relating to Distribution Media,  and to eliminate earlier L4s.

Proposed Solution
Requirements and/or links are modified as warranted.  For non-allowable attribute values use: 'unverified' for
acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission
essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).  Implement changes
in attached Tables.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mike Hood (signed)   Mike Hood    5/1/97
Signature Date

Office SMO Office Manager (signed)   Edward Nicosia for F. Davarya     5/1/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Joe Guzek        5/13/97
Signature Date
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